

17 August 1961

MEMORANDUM FOR: Administrative Staff, NPIC

SUBJECT: [REDACTED]

1. [REDACTED] and I have come to a conclusion that there really need not be a staff study prepared to cover the proposed change in scope and time extension on the Quality Meter, and the overrun on the Enhancement Device, since [REDACTED] has already approved the Technical Development Board's recommendations to go ahead with the changes as outlined in the [REDACTED] letter of 4 August 1961. [REDACTED] has been notified by phone that we intend to take affirmative action on their suggestions and that the paper work will follow. This was done in order to meet the 14 August date suggested by [REDACTED] as the time they would need to know in order to continue work on the equipment.

2. The three letters from [REDACTED] adequately describe the action we intend to take and the reason for it. If you will just put this memorandum with the copies of the [REDACTED] letters it should complete the file on this subject.

[REDACTED]

NPIC/TP&DS: [REDACTED] :jem(3591)

DECLASS REVIEW by NIMA/DOD